COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/19/2006

ESTIMATE SUMMARY 10:39:55
CONTID: C14615 ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 14615-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 27.0 DAYS TIME ALLOW: 70 WORK DAYS
COLO. BLVD: HAMPDEN TO BUCHTEL PERCENT TIME:  38.57 ORIG TIME ALLOW: 70 WORK DAYS
PROJECT NO: NH 0021-025
COLO. BLVD: HAMPDEN TO BUCHTEL
NAME OF ROAD:
PROJECT COUNTIES: DENVER
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 07/14/2006 DATE TIME STARTED 06/05/2006
2500 E BRANNAN WAY DATE LET 03/02/2006 DATE WORK BEGAN
DATE AWARDED 03/16/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/31/2006 DATE ACCEPTED
DENVER CO 80229 303/273-9382 DATE NOTICE TO PROCEED 06/05/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,167,920.85 PARTICIPATING $ 289,133.42 $ 105,288.58
AWARD PROJECT AMT: ¢ 1,817,381.45 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 13.34% TOTAL EARNINGS 289,133.42 105,288.58
FUNDS AVAILABLE: $ 1,878,787.43 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 289,133.42 105,288.58
TOTAL CLAIMS: $ 0.00 RETAINAGE -4,121.76 -1,471.71
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 285,011.66 103,816.87
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 285,011.66 103,816.87
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 103,816.87

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14615-BID ESTIMATE RUN 07/19/2006
PROJECT: NH 0021-025 ESTIMATE NO: 0003 10:39:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00001  *REMOVAL OF STRUCTURE INLET 2.000 0.000
EACH 2.000 2,607.88
1,303.94000 2.000 2,607.88
0010 202-00200 *REMOVAL OF SIDEWALK 366.000 168.000
SY 81.000 1,905.93
23.53000 249.000 5,858.97
0015 202-00203 *REMOVAL OF CURB AND GUTTER 1,459.000 1,223.000
LF 214.000 2,172.10
10.15000 1,437.000 14,585.55
0020 202-00210 *REMOVAL OF CONCRETE PAVEMENT 677.000 374.000
SY 303.000 9,792.96
32.32000 677.000 21,880.64
0025 202-00240  *REMOVAL OF ASPHALT MAT (PLANING) 92,581.000 0.000
SY 0.000 0.00
1.93000 0.000 0.00
0030 202-04005 *CLEAN VALVE BOX 62.000 0.000
EACH 0.000 0.00
56.69000 0.000 0.00
0035 203-01597  POTHOLING 20.000 0.000
HOUR 0.000 0.00
187.09000 0.000 0.00
0040 206-00065 *STRUCTURE BACKFILL (FLOW-FILL) 10.000 10.000
cY 0.000 0.00
136.06000 10.000 1,360.60
0045 208-00045  *CONCRETE WASHOUT STRUCTURE 10.000 1.000
EACH 8.000 6,349.60
793.70000 9.000 7,143.30
0050 208-00050 *STORM DRAIN INLET PROTECTION 31.000 18.000
EACH 4.000 657.64
164.41000 22.000 3,617.02
0055 208-00100  *SEDIMENT REMOVAL AND DISPOSAL 1.000 0.100
LS 0.000 0.00

3,968.51000 0.100 396.85
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PCN: 14615-BID ESTIMATE RUN 07/19/2006
PROJECT: NH 0021-025 ESTIMATE NO: 0003 10:39:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00205 *EROSTION CONTROL SUPERVISOR 20.000 3.000
HOUR 0.000 0.00
107.72000 3.000 323.16
0065 210-00810 *RESET GROUND SIGN 1.000 0.000
EACH 0.000 0.00
170.08000 0.000 0.00
0070 210-04010 *ADJUST MANHOLE 84.000 17.000
EACH 25.000 9,768.75
390.75000 42.000 16,411.50
0075 210-04050 *ADJUST VALVE BOX 138.000 16.000
EACH 52.000 10,479.56
201.53000 68.000 13,704.04
0080 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 1,000.000 9.460
TON 63.160 6,895.18
109.17000 72.620 7,927.93
0085 403-00800 EMERGENCY POTHOLE REPAIR 50.000 0.000
TON 0.000 0.00
130.98000 0.000 0.00
0090 403-33871 *HOT MIX ASPHALT (GRADING S) (100) (PG 76-28) 15,276.000 0.000
TON 0.000 0.00
53.32000 0.000 0.00
0095 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 4,629.000 0.000
GAL 0.000 0.00
2.10000 0.000 0.00
0100 412-00605 *CONCRETE PAVEMENT (6 INCH) (FAST TRACK) 335.000 239.000
sy 96.000 5,660.16
58.96000 335.000 19,751.60
0105 412-01120 *CONCRETE PAVEMENT (11 INCH) (FAST TRACK) 111.000 0.000
SY 23.000 2,294.94
99.78000 23.000 2,294.94
0110 608-00000 *CONCRETE SIDEWALK 366.000 172.000
sy 83.000 3,481.85

41.95000 255.000 10,697.25
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PCN: 14615-BID ESTIMATE RUN 07/19/2006
PROJECT: NH 0021-025 ESTIMATE NO: 0003 10:39:55

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 608-00010 *CONCRETE CURB RAMP 255.000 135.000
sy 120.000 15,919.20
132.66000 255.000 33,828.30
0120 608-10010 *SIDEWALK DRAIN 3.000 0.000
EACH 2.000 3,344.88
1,672.44000 2.000 3,344.88
0125 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,459.000 1,117.000
LF 241.000 4,646.48
19.28000 1,358.000 26,182.24
0130 612-00041 *DELINEATOR (FLEXIBLE) (TYPE I) 6.000 0.000
EACH 0.000 0.00
36.29000 0.000 0.00
0135 614-00011 *SIGN PANEL (CLASS I) 51.000 0.000
SF 0.000 0.00
19.84000 0.000 0.00
0140 614-00220 *STEEL SIGN POST (2.5X2.5 INCH TUBING) 10.000 0.000
LF 0.000 0.00
17.01000 0.000 0.00
0145 614-72875 LOOP DETECTOR WIRE 6,192.000 0.000
LF 0.000 0.00
2.55000 0.000 0.00
0150 626-00000 *MOBILIZATION 1.000 0.250
L S 0.250 7,174.31
28,697.22000 0.500 14,348.61
0155 627-00005 *EPOXY PAVEMENT MARKING 192.000 0.000
GAL 0.000 0.00
92.98000 0.000 0.00
0160 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 220.000 0.000
GAL 0.000 0.00
51.02000 0.000 0.00
0165 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 2,978.000 0.000
SF 0.000 0.00
10.20000 0.000 0.00
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PCN: 14615-BID ESTIMATE RUN 07/19/2006
PROJECT: NH 0021-025 ESTIMATE NO: 0003 10:39:55

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 627-02001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE IT) 10,516.000 0.000
SF 0.000 0.00
11.34000 0.000 0.00
0175 629-01110 LOCATE MONUMENTS 20.000 0.000
HOUR 0.000 0.00
226.77000 0.000 0.00
0180 629-01210 ADJUST MONUMENT BOX 4.000 0.000
EACH 0.000 0.00
336.35000 0.000 0.00
0185 630-00000 *FLAGGING 1,600.000 151.000
HOUR 123.000 3,381.27
27.49000 274.000 7,532.26
0190 630-00003 *UNIFORMED TRAFFIC CONTROL 200.000 4.000
HOUR 18.500 1,313.69
71.01000 22.500 1,597.73
0195 630-00004 *TRAFFIC CONTROL VEHICLE 1.000 0.000
EACH 0.500 2,004.30
4,008.60000 0.500 2,004.30
0200 630-00007 *TRAFFIC CONTROL INSPECTION 30.000 5.000
DAY 6.000 549.72
91.62000 11.000 1,007.82
0205 630-00012 *TRAFFIC CONTROL MANAGEMENT 70.000 13.000
DAY 7.000 3,888.36
555.48000 20.000 11,109.60
0210 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 12.000 1.500
EACH 0.000 0.00
68.72000 1.500 103.08
0215 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 48.000 16.000
EACH 0.000 0.00
97.35000 16.000 1,557.60
0220 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 1.000
EACH 2.000 194.70
97.35000 3.000 292.05
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PCN: 14615-BID ESTIMATE RUN 07/19/2006
PROJECT: NH 0021-025 ESTIMATE NO: 0003 10:39:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 200.000 100.000
SF 0.000 0.00
22.91000 100.000 2,291.00
0230 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
5,612.04000 1.000 5,612.04
0235 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 8.000 1.000
TYPE)
EACH 0.000 0.00
2,061.56000 1.000 2,061.56
0240 630-80360 *DRUM CHANNELIZING DEVICE 50.000 4.000
EACH 18.500 805.12
43.52000 22.500 979.20
0245 630-80380 *TRAFFIC CONE 300.000 50.000
EACH 0.000 0.00
20.62000 50.000 1,031.00
0250 630-80520 *MOBILE PAVEMENT MARKING ZONE 6.000 0.000
DAY 0.000 0.00
1,417.33000 0.000 0.00
0255 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 1.000
(TEMPORARY)
EACH 0.000 0.00
22,677.21000 1.000 22,677.21
0260 700-70010 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 50,259.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70016 F/A FUEL COST ADJUSTMENT 13,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0280 700-70022 F/A OJT COLORADO TRAINING PROGRAM 800.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 14615-BID ESTIMATE RUN 07/19/2006
PROJECT: NH 0021-025 ESTIMATE NO: 0003 10:39:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0285 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 700-70035 F/A ROADWAY SMOOTHNESS 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70310 F/A LANDSCAPING 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70380 F/A EROSION CONTROL 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 2,107,238.14 $ 105,288.585% 266,121.71

CAT NO0300 STRUCTURES

0305 202-00425 *REMOVAL OF BRIDGE RAILING 84.000 0.000
LF 0.000 0.00
19.96000 0.000 0.00
0310 202-00503 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 10.000 0.000
sy 0.000 0.00
510.24000 0.000 0.00
0315 601-03040 *CONCRETE CLASS D (BRIDGE) 3.000 0.000
cY 0.000 0.00
1,360.63000 0.000 0.00
0320 602-00020 *REINFORCING STEEL (EPOXY COATED) 238.000 0.000
1B 0.000 0.00
3.40000 0.000 0.00
0325 606-11010 *BRIDGE RAIL TYPE 10R 58.000 0.000
LF 0.000 0.00
354.22000 0.000 0.00
0330 607-53161 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 58.000 0.000
LF 0.000 0.00
86.74000 0.000 0.00

CAT 0300 CURRENT AMT $ 37,245.81 $ 0.00$ 0.00
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PROJECT: NH 0021-025 ESTIMATE NO: 0003 10:39:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0335 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00
11,962.23000 1.000 11,962.23
0340 620-00011 FIELD LABORATORY (CLASS 1) 1.000 1.000
EACH 0.000 0.00
10,624.27000 1.000 10,624.27
0345 620-00020 SANITARY FACILITY 2.000 1.000
EACH 0.000 0.00
425.20000 1.000 425.20
CAT 0400 CURRENT AMT $ 23,436.90 $ 0.00$ 23,011.70
PROJECT TOTAL CURRENT AMT $ 2,167,920.85 $ 105,288.58 $ 289,133.41



